

Respond to RFV Approval

Request

For Admin / Normal User

Powered by:

ЮРск

GLOBAL PCK SOLUTIONS SDN BHD (973124-T)

3-2 Jalan SU 1E, Persiaran Sering Ukay 1 Sering Ukay, 68000 Ampang, Selangor, Malaysia Tel :+603-41623698 Fax :+603-41622698 Email: info@pck.com.my Website: www.BuildSpace.my

(BuildSpace Version 2.3) Last updated: 13/10/2020

Respond to RFV Approval Request

Note: Verifier will receive email notification for RFV approval request

1. Login eProject system, then click to view the RFV details from Post Contract To-do-list.

🛠 Hi, General Manager - Sky3!		
Carl Tendering ToDo's	Post Contract ToDo's	
A Request For Information 🕦	A Variation Order 1	
Test for Move Users [ESKY/BLD/C044/19] (19) Day(s) pending	Testing recreate project (PL/BW/C014/20) Day(s) pending	
🚹 Risk Register 🕦	A Request for Variation 🕦	
Test for Move Users [ESKY/BLD/C044/19] (15) Day(s) pending	CADANGAN MEMBINA SEBUAH GUDANG PENYIMPANAN SEMENTARA DI DEPOH KARGO KLIA, SEPANG, SELANGOR [PL/BLD/C019/20]	
1 Technical Assessment 📀		
Q PROJECT BEQ150080 [8E/BLD/C013/20] [5] Day(s) pending		

2. Under RFV form, you can click **Cost Estimate** to view RFV cost estimation detail, and download the RFV attachment.

☷ Request for Variation - Pending Approval			•
RFV Details Em Cost Estimate Click to view	N RFV Cost Estimate		
RFV Number : 2			
Description of Proposed Variation Work	Reasons for Variation		
Change of floor slab	more load support		
RFV Category	Estimated Cost of Proposed Variation Work	Time Implication (if any)	
Adjustment to Contract	RM 60,000.00		
File Name			
Drawing 1.pdf			
Drawing 2.pdf Click to download attachm	nent		
Drawing 3.pdf			
Showing 1 to 3 of 3 entries			Previous 1 Next

3. Under RFV Details tab and scroll to bottom, you can click **Comment** to post comment before responding to the approval. If you wish to respond to the approval, click **Confirm / Reject**.

Financial Standing			
Original Contract Sum		RM 5,232,756.06	
Less Contingency		RM 50,000.00	
Total		RM 5,182,756.06	
Accumulative Approved RFV		RM 2,500.00	
Proposed RFV		RM 60,000.00	
Accumulative Approved RFV + Proposed RFV		RM 62,500.00	1.21 %
Accumulative Approved RFV + Current RFV		RM 62,500.00	1.21 %
Anticipated Contract Sum		RM 5,245,256.06	
Balance of Contingency		(RM 12,500.00)	
No. Verifiers			Status
1 General Manager - Sky3 Prasarana LRT	Click "Comment" to post comment before	Click Confirm / Reject	Pending
	responding to the approval	Comments Confirm Reject	View Log(s) Back

Note: Once clicked Confirm / Reject. An email notification will be sent to all relevant users.