



Verify on RFV Cost Estimate

For Admin / Normal User

Powered by:



GLOBAL PCK SOLUTIONS SDN BHD (973124-T)

3-2 Jalan SU 1E, Persiaran Sering Ukay 1
Sering Ukay, 68000 Ampang, Selangor, Malaysia
Tel :+603-41623698 Fax :+603-41622698

Email: info@pck.com.my

Website: www.BuildSpace.my

(BuildSpace Version 2.3)

Last updated: 13/10/2020

How to verify RFV Cost Estimate

Note: User (who issue new RFV form) able to verify RFV cost estimation

1. Login eProject and open a system, then click **Post Contract > Request for Variation**.

The screenshot shows the eProject interface. On the left is a blue navigation sidebar with the user profile 'Chris Volcano Business Unit HQ' at the top. The sidebar menu includes: Home, Project Dashboard, Users, Tendering, Post Contract (highlighted with a red box), Submit Claims, Contract Management, Contractual Claim, and Request for Variation (highlighted with a red box and a yellow notification badge). The main content area shows the breadcrumb 'Home > CADANGAN MEMBINA SEBUAH GUDANG I', the title 'Request for Variation Form', and a section 'Request for Variation' with a blue header 'Overall Cost Estimate for RFV'. Below this is a table with columns 'Group' and 'RFV Number'. The table contains one row: 'Group A' with 'RFV Number' 1.

2. After cost estimation is submitted, User (*who issued the RFV*) can access the RFV for verification. Under Request for Variation module, click at RFV Description to open the RFV.

The screenshot shows the 'Request for Variation Form' page. The breadcrumb is 'Home > Tower A Development Phase 1 > Request for Variation'. The page title is 'Request for Variation Form'. Below the title is a section 'Request for Variation' with a blue header containing three columns: 'Overall Cost Estimate for RFV', 'Proposed Cost Estimate for RFV', and 'Approved RFV Amount'. Below the header is a table with columns: 'Group', 'RFV Number', 'AI/EI Number', 'Description', and 'RFV Category'. The table contains one row: 'Building Works', 'RFV Number' 1, 'AI/EI Number' (empty), 'Description' 'Change of concrete grade 15' (highlighted with a red box), and 'RFV Category' 'Due to Site Condition'. A red link 'Click to open the RFV' is positioned next to the description.

3. Under the RFV form, click **“Cost Estimation”** to view on detail estimation.

Request for Variation Pending Verification **RFV is pending for cost estimate verification**

RFV Details **Cost Estimate**

Click to view on detail cost estimation

RFV Number : 1

Description of Proposed Variation Work*
Change of concrete grade 15

Reasons for Variation*
Upgrading

RFV Category*:
Due to Site Condition

Estimated Cost of Proposed Variation Work
MYR 245,115.00

Time Implication (if any)

File Name

Drawing 2.pdf **Click to download attachment**

Drawing 1.pdf

Showing 1 to 2 of 2 entries

Previous 1 Next

Confirm Reject View Log(s) Back

4. After reviewing the RFV cost estimate, click **RFV Details** and click **Approve / Reject**.

Request for Variation - Pending Verification

RFV Details **Cost Estimate**

RFV Number : 1

Description of Proposed Variation Work*
Change of concrete grade 15

Reasons for Variation*
Upgrading

RFV Category*:
Due to Site Condition

Estimated Cost of Proposed Variation Work
MYR 245,115.00

Time Implication (if any)

File Name

Drawing 2.pdf

Drawing 1.pdf

Showing 1 to 2 of 2 entries

Previous 1 Next

Click to verify

Confirm Reject View Log(s) Back

Note: If approved, the RFV will proceed for client verification (user who submit RFV for Final Approval); if rejected, the RFV will revert back to “Pending Cost Estimate” stage to revised on the cost estimate